


 
 
 
 

 
 
June 22, 2018 
 
Mr. Craig Ziady 
Cummings Properties, LLC 
200 West Cummings Park 
Woburn, MA 01801 
 
Dear Mr. Ziady: 
 
This correspondence contains EPA New England’s Disapproval of the revised schedule 
submitted by you in email dated May 29, 2018 for the Cummings Properties, LLC, in accordance 
with the U.S. EPA Region 1 Administrative Order on Consent (AOC) Dated April 13, 2017 
(Docket No. RCRA-01-2017-0023), Section IX, paragraph 17.g. 
 
The disapproval is based primarily the human health risk assessment completion date of 
February 2019.  Since no additional indoor air sampling is being proposed, it’s not clear why the 
human health risk assessment will take this long to complete.   
 
This disapproval does not require a delay in implementation of the plans as approved.  Please 
submit a revised schedule by July 16, 2018.  Please do not hesitate to call with any questions.  I 
can be reached at 617-918-1368 or casey.carolyn@epa.gov.   

 
Sincerely, 
 
 
 
Carolyn Casey 
RCRA Corrective Action Facility Manager 

 
CC: A. Zucker, D. Wainberg, US EPA 
       R. Knox, J. Miano, MassDEP 
       B. Hoskins, FSL 
       G. Flaherty, Cummings Properties 
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Cummings Center – 181 Elliott Street, Beverly, MA 

Revised Schedule as of May 28, 2019 

 

 
Task Date Comment 

   

Fourth round of groundwater sampling for 

non-vapor intrusion wells 

September 27, 2018 Completed 

   

PCB building sampling in Building 100 

(former vocational school) 

September 29, 2018 Completed 

   

BERA Work plan and revised QAPP for EPA 

review 

October 5, 2018 Completed 

   

EPA approval of BERA work plan and 

revised QAPP 

June 7, 2019 Pending. Approval is time-sensitive, as BERA sampling 

cannot commence until EPA approval is received. 

   

Supplemental PCB floor sampling (Building 

100, former school) 

June 15, 2019  

   

Start BERA field sampling July 1, 2019  

   

Finish BERA field sampling July 15, 2019 BERA sampling period reduced substantially.  

   

Supplemental Vapor Intrusion Sampling, 

Elliott Landing and 100 Cummings Center, 

Suite 135-C 

August 8, 2019  

   

Start BERA toxicity test August 15, 2019 Sediment samples for toxicity testing will be selected 

after chemical results are received. 

   

Finish BERA toxicity test September 26, 2019 Date revised based on information from the toxicity 

laboratory.  The test is 42 days plus seven days for setup. 

   

BERA toxicity lab report received October 24, 2019 Date revised based on information from the toxicity 

laboratory.  

   

Draft RCRA Facility Investigation Report 

(“RFI”) - to include BERA report, complete 

human health risk assessment, and data 

validation as appendices 

January 15, 2020 In view of the addition of MCS into the schedule, this 

date must remain at April 30, 2019. Even still, additional 

time may be needed for this report. 

   

EPA approval of RFI February 15, 2020  

   

Submit Environmental Indicators March 2, 2020 Although EPA has suggested that environmental 

indicators could be done earlier, the forms confirm that 

the RFI and full risk assessment need to be completed 

prior to the environmental indicators. 

   

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 

   

EPA approval of MCS n/a Included within RFI submittal. 

   

Draft Corrective Measure Study (if needed) April 30, 2020 Revision to July 15, 2019 conditioned upon EPA’s timely 

approval of RFI no later than May 30, 2019. 
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Cummings Center – 181 Elliott Street, Beverly, MA 

Revised Schedule 

 

 
Task Date Comment 

   

Fourth round of groundwater sampling for 

non-vapor intrusion wells 

September 27, 2018 Completed 

   

PCB building sampling in Building 100 

(former vocational school) 

September 29, 2018 Completed 

   

BERA Work plan and revised QAPP for EPA 

review 

October 5, 2018 Completed 

   

EPA approval of BERA work plan and revised 

QAPP 

November 5, 2018 Pending. Approval is time-sensitive, as BERA sampling 

cannot commence until EPA approval is received. 

   

Start BERA field sampling November 12, 2018  

   

Finish BERA field sampling November 21, 2018 BERA sampling period reduced substantially.  

   

Start BERA toxicity test December 20, 2018 Sediment samples for toxicity testing will be selected after 

chemical results are received. 

   

Finish BERA toxicity test February 4, 2019 Date revised based on information from the toxicity 

laboratory.  The test is 42 days plus seven days for setup. 

   

BERA toxicity lab report received March 12, 2019 Date revised based on information from the toxicity 

laboratory.  

   

Draft RCRA Facility Investigation Report 

(“RFI”) - to include BERA report, complete 

human health risk assessment, and data 

validation as appendices 

April 30, 2019 In view of the addition of MCS into the schedule, this date 

must remain at April 30, 2019. Even still, additional time 

may be needed for this report. 

   

EPA approval of RFI May 30, 2019  

   

Submit Environmental Indicators June 15, 2019 Although EPA has suggested that environmental 

indicators could be done earlier, the forms confirm that the 

RFI and full risk assessment need to be completed prior to 

the environmental indicators. 

   

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 

   

EPA approval of MCS n/a Included within RFI submittal. 

   

Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely 

approval of RFI no later than May 30, 2019. 
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Cummings Center – 181 Elliott Street, Beverly, MA 
Revised Schedule 

 
 

Task Date Comment 
   
Fourth round of groundwater sampling for 
non-vapor intrusion wells 

September 27, 2018 Completed 

   
PCB building sampling in Building 100 
(former vocational school) 

September 29, 2018 Completed 

   
BERA Work plan and revised QAPP for EPA 
review 

October 5, 2018 Completed 

   
EPA approval of BERA work plan and 
revised QAPP 

November 5, 2018 Pending. Approval is time-sensitive, as BERA sampling 
cannot commence until EPA approval is received. 

   
Start BERA field sampling November 12, 2018  
   
Finish BERA field sampling November 21, 2018 BERA sampling period reduced substantially. Will need 

to complete BERA sampling by December 1 or will need 
to postpone until spring 2019. 

   
Start BERA toxicity test December 20, 2018 Sediment samples for toxicity testing will be selected 

after chemical results are received. 
   
Finish BERA toxicity test February 4, 2019 Date revised based on information from the toxicity 

laboratory.  The test is 42 days plus seven days for setup. 
   
BERA toxicity lab report received March 12, 2019 Date revised based on information from the toxicity 

laboratory.  
   
Draft RCRA Facility Investigation Report 
(“RFI”) - to include BERA report, complete 
human health risk assessment, and data 
validation as appendices 

April 30, 2019 In view of the addition of MCS into the schedule, this 
date must remain at April 30, 2019. Even still, additional 
time may be needed for this report. 

   
EPA approval of RFI May 30, 2019  
   
Submit Environmental Indicators June 15, 2019 Although EPA has suggested that environmental 

indicators could be done earlier, the forms confirm that 
the RFI and full risk assessment need to be completed 
prior to the environmental indicators. 

   
Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 
   
EPA approval of MCS n/a Included within RFI submittal. 
   
Draft Corrective Measure Study (if needed) July 15, 2019 Revision to July 15, 2019 conditioned upon EPA’s timely 

approval of RFI no later than May 30, 2019. 
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